

ENGINEERING CHANGE NOTICE
DART AEROSPACE LTD

Date: 10.10.28	Job No.: RD1356	ADR Yes/No: <input checked="" type="checkbox"/> Y	ADR Date: 10.10.13	ECN #: 10- 630
Product No.: D350-607-5XX		Created By: <i>[Signature]</i>	Approved By: <i>[Signature]</i>	
Product Name: HELI-UTILITY-BASKET (QUICK RELEASE)		Checked By: <i>[Signature]</i>	General Manager Approval:	

Distribution	Reqd	Resp	Initial / Date
Production Manager / Coord.	Y	LL	<i>LL 10-10-29</i>
Purchasing Coord.	N		
Production Engineering Coord.	Y	JLM/DD	<i>JLM/DD 10-10-29</i>

Distribution	Reqd	Resp	Initial / Date
DQA / QA Coord.	Y	SS	<i>SS 10.10.29</i>
QC Coordinator	Y	JM	
Customer Technical Support	Y	DS	<i>DS 10.10.29</i>
Marketing	Y	SW	<i>SW 10.10.29</i>
Customer Order Processing			

Reason for Change:
REDESIGNED D4148-041 TO IMPROVE FIT WITH CURRENT STYLE SHORT D350-591 STEPS.

Documents Affected:
RELEASE D4148 REV. C

PARTS MUST COMPLY ☒ **PREVIOUS PARTS SATISFACTORY** ☐

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Eurocopter France	N			
3					

#	Engineering Actions	Reqd	Resp	Notes	Complete
4	Required Documents/Drawings Under Review	Y	MB		<i>10.10.28 MB</i>
5	Update Master Document List (MDL)	Y	MB	UPDATED	<i>10.10.28 MB</i>
6	Update Product Compatability Matrix	N			
7	Create Eurocopter Form (FEE)	N			
8	Notify TC / FAA of Change	N			
9					

#	Document Control Actions	Reqd	Resp	Notes	Complete
10	Move Electronic Files	Y	KJ		<i>10.10.28 KJ</i>
11	Update Blue/Pink/DSI Folder and Electronic Files	N			
12	Update Approved/Preliminary PDF Files	Y	KJ		<i>10.10.28 KJ</i>
13	Update Document Record (DR)	Y	MB	PER MDL-D350-607 REV. B	<i>10.10.28 MB</i>
14	Update Product Development Summary	N			
15	Update QSI 021 and/or STC Approval List	N			
16	Update Parts / STC Database	N			
17	Update / Verify ARC Database	N			
18	Create / Update Change Record Form / Item Card Database	Y	KJ	D350-607-541/-543/-545/-547/-511/-501 @ CHG 002	<i>10.10.28 KJ</i>
19	Create / Update PPP's	Y	KJ	AS REQUIRED	<i>10.10.28 KJ</i>
20	Update Document Control Database / Laminated Dwgs	N			
21	Update Grey Project / Electronic Binder PDF Files	Y	KJ		<i>10.10.28 KJ</i>
22	Update D-Part/M-Drawing/DSI/DEO Master Binders	Y	KJ		<i>10.10.28 KJ</i>
23					
24					

Description / Action:
MANUFACTURE D4148-041 AND SEND TO CAPITALE HELIPRO PER PER CSR10-021.

ECN Verified & Complete: *[Signature]*

Date: *10/11/10*